Legend

New Isolation Valve Station

Existing Pipeline

Pipeline Relocation

N

Status as of 14 November 2016

Upcoming work

Work phase completed

*Work in this area will resume in late mid-April 2017 for final street paving

Work phase in progress

*Night work

Work phase in progress

FOR YOUR OWN SAFETY, PLEASE DO NOT ENTER THE CONSTRUCTION WORKZONE.

Work phase completed

*Work in this area will resume in late December 2016 for final street paving

Google

November 2016